



**BOROUGH OF EDGEWATER
RESOLUTION**

COUNCILPERSON	YES	NO	ABSTAIN	ABSENT
GUTIERREZ				
LAWLOR				
MONTE				
VIDAL				
MARTIN				
BARTOLOMEO				
MAYOR				

DATE: February 17, 2026

RESOLUTION No. 2026-088

INTRODUCED BY: _____

SECOND BY: _____

RESOLUTION AUTHORIZING CHANGE #1 MARINE INLAND FABRICATORS

WHEREAS, a contract was awarded by the Mayor and Council to Marine Inland Fabricators, 5855 Bay Line Drive, Panama City Florida 32404 in the amount of \$358,900.00 by authorizing resolution 2025-175 on July 14, 2025; and

WHEREAS, it was determined by the Borough of Edgewater that a change order is necessitated as a result of acquiring several quotes for the transportation of the boat from Florida to New Jersey; and

WHEREAS, by way of this correspondence dated February 12, 2026 by Marine Inland Fabricators to the borough it is the recommendation that a change order be authorized since the least expensive quotes for transportation were acquired by Marine Inland Fabricators; and

WHEREAS, all of the work set forth in Change Order No. 1 is part of the above identified project that was under construction and was not due to faulty work or negligence; and

WHEREAS, the work set forth in Change Order No. 1 could not be separately bid and had to be performed by the same contractor in order to preserve the continuity of job progress and to complete the project with dispatch; and

WHEREAS, Change Order No. 1 will not materially expand upon the size, nature or scope of the project as it was described in the original bid specifications and contract but reflects additional work required to complete the project and transport the completed boat to the Borough of Edgewater; and

WHEREAS, this change has been negotiated with the contractor; and

WHEREAS, there are sufficient funds appropriated and available to cover the total cost of this project.

NOW THEREFORE BE IT RESOLVED, by the Mayor and Council of the Borough of Edgewater as follows:

1. That Change Order No. 1 in which there was a net increase of the contract price of \$11,000.00 or a 3.06% increase representing an amended contract price of \$369,900.00 which this change order is made a part of this resolution.
2. The items set forth in Change Order No. 1 could not be separately bid due to an emergency need to continue and advance the existing project while in process.
3. Change Order No. 1 is authorized and approved as an amendment to the contract of Marine Inland Fabricators.
4. The work set forth in Change Order No. 1 resulting in a net increase change to the approved contract price shall be paid by the Chief Financial Officer upon presentation of a voucher approved and certified by the Project Manager for this project, and satisfaction that all requirements for receipt of payment as set forth in the contract documents.
5. The cost of this change order shall be paid from the appropriation for this project in the capital account as certified by the financial officer in the attached report, in capital ordinance 2022-018 adopted on December 12, 2022 and the 2026 Marina Operating and or Capital Budget.

_____ : **Chief Financial Officer – Joseph Iannaconi Jr.**

I hereby certify that the above resolution was adopted by the Governing Body on February 17, 2026.

Michael J. McPartland
Mayor

Stephanie Evans, RMC
Borough Clerk