

CHANGE ORDER NO. 1

DATE: 10/29/2014

1 of 1

Borough of Edgewater  
Bergen County

NAME OF CONTRACTOR:  
Enterprise Network Resolutions Contractors, L.L.C.  
P.O. Box 70  
Winslow, NJ 08095

NAME OF PROJECT:  
Veteran's Field Remediation  
Project No. EDGWMUN11.014

Gentlemen:

In accordance with the provisions of Section 109 - Measurement and Payment of the New Jersey Department of Transportation Standard Specifications for Road and Bridge Construction (2007 Ed), included as part of the specification for the above referenced contract, you are hereby advised of the following changes in the contract quantities or in case of supplementary work you agree to its performance by your firm at the price stated.

LOCATION OF PROPOSED CHANGE: Veteran's Field

NATURE AND REASON FOR CHANGE: Addition of Quarry Derived Dense Graded Aggregate (D.G.A.) and Demarcation Barrier (i.e., Geotextile Fabric)

No.	Item	Quantity	Unit	Price	Amount
<u>Supplemental</u>					
S1	Provide and Place Quarry Derived D.G.A.	22,750.00	Ton	\$19.95	\$453,862.50
S2	Provide and Install Demarcation Barrier	65,000.00	S.F.	\$0.24	\$15,600.00
TOTAL SUPPLEMENTAL					<u>\$469,462.50</u>

Extra

TOTAL EXTRA \$0.00

Reduction

TOTAL REDUCTION: \$0.00

AMOUNT OF ORIGINAL CONTRACT	<u>\$4,979,450.00</u>
ADJUSTED AMOUNT BASED ON CHANGE ORDER N <sup>o</sup> :	<u>1</u>
<u>\$469,462.50</u>	<u>9.43 %</u>
<u>\$5,448,912.50</u>	<u>9.43 %</u>

SUPPLEMENTAL	<u>\$469,462.50</u>
EXTRA:	<u>\$0.00</u>
REDUCTION:	<u>\$0.00</u>

\$469,462.50

THIS CHANGE ORDER  
IN TOTAL CONTRACT TO DATE

*Thomas C. Bunker* 11/13/14  
(L.S.R.P.) (Date)

(Committee Chairman) (Date)

ACCEPTED: *[Signature]* 11/14/14  
(Contractor) (Date)

MUNICIPAL APPROVAL:  
*[Signature]* 12-1-14  
(Mayor) (Date)

*[Signature]* 12-1-14  
(Clerk) (Date)