

July 7, 2021

Attention: Mr. Shane Nelson, RPM/OSC
U.S. Environmental Protection Agency – Region 2
290 Broadway, Floor 19
New York, NY 10007-1866

Subject: Quanta Resources Corporation Superfund Site, Operable Unit 1 (OU1), Edgewater, New Jersey, Progress Report: June 2021

Dear Mr. Nelson

This letter is the progress report required pursuant to the U.S. Environmental Protection Agency (EPA) Consent Decree for the Remedial Design (RD) and Remedial Action (RA) at the Quanta Resources Corporation Superfund Site, OU1, which was finalized with the courts on March 11, 2013.

Health and Safety

Through June 30, 2021, approximately 339,031 labor hours worked.

Work Completed

As of June 2021, work at the site related to ISS activities (not within River Road) have been substantially complete and ongoing activities are focused on site maintenance. Therefore, this status report has been revised and streamlined accordingly. During June, the following activities were completed at the site:

Site Construction Activities

- Completed construction of a permanent site fence replacing the existing temporary construction fence.
- Completed demobilizing construction equipment trailers from the Site.

OU1 Offsite Waste Disposal

- No waste was shipped from the site in June.

OU1 NAPL Recovery

- Pumped approximately 54 gallons of NAPL from RW4-2.

High Concentration Arsenic Area (HCAA)

- No work was conducted at the HCAA in June.



July 7, 2021

Subject: Quanta Resources Corporation Superfund Site, Operable Unit 1 (OU1), Edgewater, New Jersey, Progress Report: June 2021

Site Security, Maintenance, and Inspections

- Boom changeout completed on June 29.

Two-Week Look-Ahead

- Continue pumping RW4-2.
- Complete baildown test at RW4-2.
- Start Area 6 restoration.
- Gauge sentry wells.

Data and Submittals

ISS Compliance Data Summary

All samples required to demonstrate ISS compliance with the unconfined compressive strength and permeability criteria, and the 90 percent leaching reduction goal have been collected as required by the approved remedial action work plan and QAPP this month. During this reporting period, no new data has been received.

Air Monitoring

No new air monitoring data was received in June.

Other Deliverables and Submittals

None

Corrective Actions

No corrective actions were issued during June.

Activities Planned for Next 6 Weeks

- Continue with NAPL recovery operations.
- Complete Area 6 restoration (southeastern portion of the Site).

Schedule Update and Delays

Work has been substantially complete.

Percent Complete

Work associated with the entire OU1 Remedial Action is approximately 98 percent complete (not inclusive of River Road or the HCAA).



July 7, 2021

Subject: Quanta Resources Corporation Superfund Site, Operable Unit 1 (OU1), Edgewater, New Jersey, Progress Report: June 2021

Please feel free to contact me at 267-250-7387 or Helen Fahy, Honeywell Remediation Manager, at 814-571-4912 if you have any questions or comments regarding the Quanta project.

Sincerely,

A handwritten signature in black ink, appearing to read "Stephen J. Zarlinski".

Stephen J. Zarlinski
Project Manager

Copies to:

Clay Monroe (EPA)
John Mojka (Honeywell)
Erica Bergman (NJDEP)
Helen Fahy (Fahy Associates)
Neil Ravensbergen (USACE)
Frank Rossi (Boswell)
Michael Johnson (USACE)

Rich Puvogel (EPA)
Greg Franz (Borough of Edgewater)
Tim Johnson (Anchor QEA)
Rich Gajdek (USACE)
Neil Kolb (USACE)