



120 St. James Ave
Boston, MA 02116
United States
T +1.617.523.2260

www.jacobs.com

April 7, 2022

Attention: Mr. David M. Montoya, RPM
U.S. Environmental Protection Agency – Region 2
290 Broadway, Floor 19
New York, NY 10007-1866

Subject: Quanta Resources Corporation Superfund Site, Operable Unit 1 (OU1), Edgewater, New Jersey, Progress Report: March 2022

Dear Mr. Montoya:

This letter is the progress report required pursuant to the U.S. Environmental Protection Agency (EPA) Consent Decree for the Remedial Design (RD) and Remedial Action (RA) at the Quanta Resources Corporation Superfund Site, OU1, which was finalized with the courts on March 11, 2013.

Health and Safety

Through March 31, 2022, approximately 339,575 labor hours have been worked.

Work Completed

As of July 2021, work at the Site related to ISS activities (not inclusive of River Road) has been substantially complete and ongoing activities are focused on site maintenance. Therefore, this status report has been revised and streamlined accordingly. During March 2022, the following activities were completed at the Site:

Site Construction Activities

- No construction activities were conducted.

OU1 Offsite Waste Disposal

- No non-hazardous, or hazardous waste was shipped from the Site.



April 7, 2022

Subject: Quanta Resources Corporation Superfund Site, Operable Unit 1 (OU1), Edgewater, New Jersey, Progress Report:
March 2022

OU1 NAPL Recovery

- The March NAPL recovery is summarized below:
 - March 3, 2022 – 12 Gallons
 - March 8, 2022 – 13 Gallons
 - March 16, 2022 – 7 Gallons
 - March 18, 2022 – 7 Gallons
 - March 25, 2022 – 7 Gallons
 - March 2022 Total – 46 Gallons

High Concentration Arsenic Area (HCAA)

- No field work was conducted at the HCAA.
- The Fourth quarter data evaluation report is currently being finalized.

Site Security, Maintenance, and Inspections

- Boom inspections were completed on March 3, March 8, March 18, and March 25. A boom changeout occurred on March 18, 2022.

Activities Planned for Next 4 Weeks

- Continue pumping RW4-2.
- Gauge sentry wells.
- Continue with NAPL recovery operations.

Data and Submittals

ISS Compliance Data Summary

All samples required to demonstrate ISS compliance with the unconfined compressive strength and permeability criteria, and the 90 percent leaching reduction goal have been collected as required by the approved remedial action work plan and QAPP. During March, no additional samples were collected, and new data has been received.

Air Monitoring

No new air monitoring data was collected or received in March. The Final Air Quality Report has been finalized by Ramboll/Stack Testing.

April 7, 2022

Subject: Quanta Resources Corporation Superfund Site, Operable Unit 1 (OU1), Edgewater, New Jersey, Progress Report:
March 2022

Deliverables and Submittals

- Final River Road ISSg Work Plan QAPP (Appendix A) with Signatures – Submitted March 21, 2022
- Quanta NAPL Recovery Annual Report - Submittal April 2022
- HCAA 4th Quarter Data Report - Submittal April 2022

Corrective Actions

No corrective actions were issued during March.

Schedule Update and Delays

No schedule updates or delays to report this month.

Percent Complete

Work associated with the ISS portion of the OU1 Remedial Action for the main Quanta property and Block 93 is approximately 99 percent complete. This percent complete does not include the work associated with the overall site capping, River Road ISS or the HCAA.

Please feel free to contact me at 201-755-2677 or Ms. Helen Fahy, Honeywell's Senior Remediation Manager (814-571-4912), if you have any questions or comments regarding the Quanta project.

Sincerely,



Joseph J. Corrado, PE BCEE
Project Manager

Copies to:

Clay Monroe (EPA)
Rich Puvogel (EPA)
John Mojka (Honeywell)
Arturo Romua (NJDEP)
Greg Franz (Borough of Edgewater)
Helen Fahy (Fahy Associates)
Tim Johnson (Anchor QEA)

John Canby (USACE)
Kam Chan (USACE)
Michael Johnson (USACE)
Rich Gajdek (USACE)
Frank Rossi (Boswell)
Neil Kolb (USACE)