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Resolution Authorizing Change Order #1 Tomco Construction

	WHEREAS, a contract was awarded by the Mayor and Council to Tomco Construction, 22 Howard Boulevard, Suite 204, Mt. Arlington, New Jersey 07856 in the amount of $1,478,000.00 by authorizing resolution 2024-096 on March 18, 2024; and

           WHEREAS, it was determined by the borough’s special projects engineer, CME, in correspondence and certification dated September 27, 2024 that a change order was required; and

           WHEREAS, by way of this correspondence to the borough by the special projects engineer it is the recommendation that a contract increase is warranted as a result of design of additional drainage, lighting, concrete quantities, and court configuration; and
	
	WHEREAS, all of the work set forth in Change Order No. 1 is part of the above identified project that was under construction and was not due to faulty work or negligence; and 

	WHEREAS, the work set forth in Change Order No. 1 could not be separately bid and had to be performed by the same contractor in order to preserve the continuity of job progress and to complete the project with dispatch; and

	WHEREAS, Change Order No. 1 will not materially expand upon the size, nature or scope of the project as it was described in the original bid specifications and contract but reflects a change of work required to complete the project described in those bid specifications and contract; and 

	WHEREAS, this change has been negotiated with the contractor; and

           WHEREAS, there are sufficient funds appropriated and available to cover the total cost of this project.

	NOW THEREFORE BE IT RESOLVED, by the Mayor and Council of the Borough of Edgewater as follows:

1. That Change Order No. 1 in which there was a net increase of the contract price of $173,068.02 or a 10.48% increase representing an amended contract price of $1,651,068.02 which this change order is made a part of this resolution.
 
2. The items set forth in Change Order No. 1 could not be separately bid due to an emergency need to continue and advance the existing construction of the project while in process.

3. Change Order No. 1 is authorized and approved as an amendment to the contract of Tomco Construction, Inc.

4. The work set forth in Change Order No. 1 resulting in a net increase change to the approved contract price shall be paid by the Chief Financial Officer upon presentation of voucher approved and certified by the Project Manager for this project, and satisfaction by contractor of all other requirements for receipt of payment as set forth in the contract documents.  

5. The cost of this change order shall be paid from the appropriation for this project in the capital account as certified by the financial officer in the attached report, in capital ordinance 2021-007 amended and adopted on April 15, 2024, and Ordinance 2024-016 amending Ordinance 2023-008 introduced on October 21, 2024 and to be adopted on November 18, 2024.
The following documents are attached to this Resolution:
	1.	Report of engineer justifying this Change Order;
	2.	Certification of Chief Financial Officer;
	3.	Copy of Change Orders;
Required Signatures:

________________________:	Municipal Engineer Louis Ploskonka - P.E. 

________________________:	Chief Financial Officer – Joseph Iannaconi Jr. 
 




I hereby certify that the above resolution was adopted by the Governing Body on October 21, 2024.
	







____________________________			          ______________________________
Michael J. McPartland       				          Stephanie Evans, RMC	
Mayor 							          Borough Clerk
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