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Resolution Authorizing an Amendment to the Contract for Tomco Construction Inc. as a result of change order #2

	WHEREAS, a contract was awarded by the Mayor and Council to Tomco Construction of 22 Howard Boulevard, Mount Arlington, New Jersey 07856 on January 28, 2015 by resolution 2015-041 in the amount of $1,119,141 and,

	WHEREAS, it has been determined by the borough’s municipal engineer Mr. Louis J. Ploskonka, P.E. of CME Associates in correspondence and certification dated May 14, 2015 that a change order is required and,

	WHEREAS, by way of this correspondence to the borough by the municipal engineer various increases and decreases within the project specifications namely non-compensation extension of time from May 17, 2015 to June 5, 2015 for north parking area base coat, manifold piping and installation and,
	
	WHEREAS, all of the work set forth in Change Order No. 2 is part of the above identified project already under construction and was not due to faulty work or negligence; and 
	WHEREAS, the work set forth in Change Order No. 2 could not be separately bid and had to be performed by the same Contractor in order to preserve continuity of job progress and to complete the project with dispatch; and 
	WHEREAS, Change Order No. 2 will not materially expand upon the size, nature of scope of the project as it was described in the original bid specifications and Contract but reflects a change of work required to complete the project described in those bid specifications and Contract; and 
	WHEREAS, this change has been negotiated with the Contractor; and
	WHEREAS, there are sufficient funds appropriated and available to cover the total cost of this project;
	NOW THEREFORE BE IT RESOLVED by the Mayor and Council of the Borough of Edgewater as follows:
1.  That Change Order No. 1 in which there was a net decrease of the Contract price of $1.95 representing an amended contract price of Change Order No. 1 of $1,119,139.05, resolution 101-2015 adopted on April 24, 2015.
 
2. The items set forth in Change Order No. 2 could not be separately bid due to an emergency need to continue and advance the existing construction of the project presently in process.
	3. Change Order No. 2 is authorized and approved as an Amendment to the Contract of Tomco Construction Inc.
	4.  The extra work set forth in Change Order No. 2 resulting in no net change to the approved contract price shall be paid by the Chief Financial Officer upon presentation of voucher approved and certified by the Project Manager for this project, and satisfaction by Contractor of all other requirements for receipt of payment as set forth in the Contract Documents.  
	5.  The cost of this change order shall be paid from the appropriation for this project in the Capital account as certified by the financial officer in the attached report, which line item or ordinance is to be changed.  
	The following documents are attached to this Resolution:
	1.	Report of Engineer justifying this Change Order;
	2.	Certification of Chief Financial Officer;
	3.	Copy of Change Orders.
Required Signatures:
________________________:	Project Engineer - First Environment 

________________________:	Chief Financial Officer - Sercan Zoklu

________________________:	Law Department - Joseph R. Mariniello,   
                                                        Esq., Borough Attorney 
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I  hereby certify that the above Resolution was adopted by the Mayor and Council on 
May 18, 2015.





	_________________________                    ___________________________
	Michael McPartland       			Annamarie O’Connor, RMC	
	Mayor 						Borough Clerk
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