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[bookmark: _GoBack].Resolution Authorizing an Amendment to the Contract for AJM Contractors, Inc. as a result of amended quantities for change order #1 

	WHEREAS, a contract was awarded by the Mayor and Council to A.J.M. Construction, Inc., 300 Kuller Road, Clifton, New Jersey 07011 on June 15, 2015 by resolution 2015-146 in the amount of $241,949.00 and,

	WHEREAS, it has been determined by the Borough’s Engineer Louis Ploskonka PE of CME Engineering in correspondence and certification dated April 14, 2016 that a change order is required and,

	WHEREAS, by way of this correspondence to the borough by the municipal engineer various increases and decreases within the project specifications namely quantities of aggregate, concrete, and asphalt have been adjusted and,
	
	WHEREAS, all of the work set forth in Change Order No. 1 is part of the above identified project already completed and was not due to faulty work or negligence; and 
	WHEREAS, the work set forth in Change Order No. 1 could not be separately bid and had to be performed by the same Contractor in order to preserve continuity of job progress and to complete the project with dispatch; and 
	WHEREAS, Change Order No. 1 will not materially expand upon the size, nature of scope of the project as it was described in the original bid specifications and Contract but reflects a change of work required to complete the project described in those bid specifications and Contract; and 
	WHEREAS, this change has been negotiated with the Contractor; and
	WHEREAS, there are sufficient funds appropriated and available to cover the total cost of this project;
	NOW THEREFORE BE IT RESOLVED by the Mayor and Council of the Borough of Edgewater as follows:
1.  That Change Order No. 1 in which there is a change in quantities of the original contract representing an amendment to several quantities within the contract but not the overall cost of the contract.
 
2. The items set forth in Change Order No. 1 could not be separately bid due to an emergency need to continue and advance the existing construction of the project presently in process.

3. Change Order No. 1 is authorized and approved as an Amendment to the  Contract
to AJM Contractors, Inc.

4. The extra work set forth in Change Order No. 1 shall be paid by the Chief
Financial Officer upon presentation of voucher approved and certified by the Project Manager for this project, and satisfaction by Contractor of all other requirements for receipt of payment as set forth in the Contract Documents.  

5. The cost of this change order shall be paid from the appropriation for this project in the Capital account as certified by the financial officer in the attached report, which line item or ordinance is to be changed.  

The following documents are attached to this Resolution:
	1.	Report of Engineer justifying this Change Order;
	2.	Certification of Chief Financial Officer;
	3.	Copy of Change Orders.

Required Signatures:

________________________:	Project Engineer – Louis J. Ploskonka - CME 

________________________:	Chief Financial Officer - Sercan Zoklu

________________________:	Law Department - Joseph R. Mariniello,   
                                                        Esq., Borough Attorney 



	
I hereby certify that the above resolution was adopted by the Governing Body on April 18, 2016.
	


	____________________________			________________________
	Michael McPartland       					Annamarie O’Connor, RMC	
	Mayor 							Borough Clerk
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