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Resolution Authorizing an Amendment to the Contract for Enterprise Network Resolutions Contracting, LLC as a result of change order #3 for Veteran’s Field Quarry Process Installation resulting in a decrease of the contracted amount

	WHEREAS, a contract was awarded by the Mayor and Council to Enterprise Network Resolutions Contracting, LLC, 874 Piney Hollow Road, PO Box 70, Winslow, New Jersey 08095 on December 9, 2014 by resolution 2014-274 in the amount of $1,297,000.00 for Quarry Process Installation and,

	WHEREAS, it has been determined by the borough’s municipal engineer Mr. Michael J McClelland, P.E. of CME Associates in correspondence and certification dated February 22, 2017 that a change order is required and,

            WHEREAS, the Borough of Edgewater has authorized change order #1 by resolution 2015-198 on August 17, 2015 and change order #2 by resolution 2015-249 on October 19, 2015 amending the December 9, 2014 contract by resolution 2014-274 by increasing the overall contract by $695,022.70.

	WHEREAS, by way of the CME correspondence dated February 22, 2017 to the borough by the municipal engineer various increases and decreases within the project specifications namely supplemental compaction, testing, aggregate materials, earthwork, dewatering, and stockpiling have been adjusted and,
	
	WHEREAS, all of the work set forth in Change Order No. 3 is part of the above identified project that was already under construction and was not due to faulty work or negligence and the supplementary work described herein could not, in the opinion of the engineer, have reasonably been effectuated by a separately bid contract without unduly disrupting the basic work and imposing adverse cost consequences on the Borough, and provides an improved level of service; and 
	WHEREAS, the work set forth in Change Order No. 3 could not be separately bid and had to be performed by the same Contractor in order to preserve continuity of job progress and to complete the project with dispatch; and 
	WHEREAS, Change Order No. 3 will not materially expand upon the size, nature of scope of the project as it was described in the original bid specifications and Contract but reflects a change of work required to complete the project described in those bid specifications and Contract; and 
	WHEREAS, this change has been negotiated with the Contractor; and
	WHEREAS, there are sufficient funds appropriated and available to cover the total cost of this project;
	NOW THEREFORE BE IT RESOLVED by the Mayor and Council of the Borough of Edgewater as follows:
1.  That Change Order No. 3 in which there is a net decrease of the Contract price of $86,084.76 or a 4.3% decrease representing an amended contract price of Change Order No. 3 of $1,905,937.94, which change order is made a part of this resolution.
 
1. The items set forth in Change Order No. 3 could not be separately bid due to an emergency need to continue and advance the existing construction of the project presently in process.
	3. Change Order No. 3 is authorized and approved as an Amendment to the Contract of Enterprise Network Resolutions Contracting LLC.
	4.  The extra work set forth in Change Order No. 3 shall be paid by the Chief Financial Officer upon presentation of voucher approved and certified by the Project Manager for this project, and satisfaction by Contractor of all other requirements for receipt of payment as set forth in the Contract Documents.  
	5.  The cost of this change order shall be paid from the appropriation for this project in the Capital account as certified by the financial officer in the attached report, which line item or ordinance is to be changed.  
	The following documents are attached to this Resolution:
	1.	Report of Engineer justifying this Change Order;
	2.	Certification of Chief Financial Officer;
	3.	Copy of Change Orders.
Required Signatures:

________________________:	Project Engineer – CME Associates

________________________:	Chief Financial Officer - Sercan Zoklu

________________________:	Law Department - Joseph R. Mariniello,   
                                                        Esq., Borough Attorney 




I hereby certify that the above Resolution was adopted by the Mayor and Council on March 20, 2017
           



	_________________________                    ___________________________
	Michael J. McPartland       			Annamarie O’Connor, RMC	
	Mayor 						Borough Clerk
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