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Resolution Authorizing an Amendment to the Contract for Thomas and Son
Builders,as a result of change order #4

WHEREAS, a contract was awarded by the Mayor and Council to Thomas and Sons Builders, AKA  T & S Builders LLC, 174 Cedar Road, New Milford New Jersey 07646 on January 2, 2017 by resolution 2017-039 in the amount of $488,000 and,

WHEREAS, it has been determined by the borough’s project architect Jose Carballo Architectural Group, P.C. in correspondence and certification dated June 7, 2017 that a change order is required and,

WHEREAS, by way of this correspondence to the borough by the municipal architect it is the recommendation that as a result of needed field changes that resulted in additional work of 
additional concrete and the filling of block with concrete, double door re-design, and limestone coping, a change order is necessitated and,

WHEREAS, all of the work set forth in Change Order No. 4 is part of the above identified project already under construction and was not due to faulty work or negligence; and

WHEREAS, the work set for in Change Order No. 3 could not be separately bid and to be performed by the same Contractor in order to preserve the continuity of job progress and to complete the project with dispatch; and

WHEREAS, Change Order No. 4 will not materially expand upon the size, nature or scope of the project as it was described in the original bid specifications and contract but reflects a change of work required to complete the project described in those bid specifications and contract; and


WHEREAS, this change has been negotiated with the Contractor; and

WHEREAS, there are sufficient funds appropriated and available to cover the total cost of the project.

NOW THEREFORE BE IT RESOLVED by the Mayor and Council of the Borough of Edgewater as follows:

1.  That Change Order No. 4 in which there was a net increase of the Contract price of $11,994.06 or 2.45780% increase, representing an amended contract price of $571,764.06 which this change order is made a part of this resolution.

2. The items set forth in Change Order No. 4 could not be separately bid due to an emergency need to continue and advance the existing construction of the project presently in process.

3. Change Order No. 4 is authorized and approved as an Amendment to the Contract of Thomas and Sons Builders, AKA T & S Builders LLC

4. The extra work set forth in Change Order No. 4 resulting in a net increase change to the approved contract price shall be paid by the Chief Financial Officer upon Presentation of voucher approved and certified by the Project Manager for this project, and satisfaction by Contractor of all other requirements for receipt of payment as set forth in the Contract Documents.


5. The cost of this change order shall be paid from the appropriation for this project in the Capital account as certified by the financial officer in the attached report, which line item or ordinance is to be changed





The following documents are attached to this Resolution:

1.  Report of Engineer justifying the Change Order;
2. Certification of Chief Financial Officer;
3. Copy of Change Orders





Required Signatures:


_______________________:    Project Architect – Jose Carballo


_______________________:    Chief Financial Officer – Sercan Zoklu


_______________________:    Law Department – Joseph R. Mariniello, Esq,
                                                                                          Borough Attorney













I hereby certify that the above resolution was adopted by the Governing Body on June 12, 2017
	


	____________________________			________________________
	Michael McPartland       					Annamarie O’Connor, RMC	
	Mayor 							Borough Clerk
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