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Resolution Authorizing an Amendment to the Contract for VMF Construction for the Marina Building Roof Change Order # 3

	WHEREAS, a contract was awarded by the Mayor and Council to VMF Construction, 67 Prospect Street, Garfield, New Jersey 07026 on December 18, 2017 by resolution 2017-321 in the amount of $364,000 for the Edgewater Marina Roof Replacement and,

          WHEREAS, it has been determined by the borough’s municipal architect Anthony Iovino of Arcari Iovino Architects in correspondence and certification dated August 18, 2018 that a change order is required and,

          WHEREAS, on March 19, 2018 change order # 1 was authorized by resolution 2018-090 in the amount of $5,100 and on July 16, 2018 change order # 2 was authorized by resolution 2018-199 in the amount of $18,477.30

	WHEREAS, by way of the August 19, 2018 correspondence to the borough by the municipal architect that additional electrical work for the additional lighting requiring two (2) additional breakers, a switch, and wiring and,
	
	WHEREAS, all of the work set forth in Change Order No. 3 is part of the above identified project already under construction and was not due to faulty work or negligence; and 
	WHEREAS, the work set forth in Change Order No. 3 could not be separately bid and had to be performed by the same Contractor in order to preserve the continuity of job progress and to complete the project with dispatch; and 
[bookmark: _GoBack]	WHEREAS, Change Order No. 3 will not materially expand upon the size, nature or scope of the project as it was described in the original bid specifications and contract but reflects a change of work required to complete the project described in those bid specifications and contract; and 
	WHEREAS, this change has been negotiated with the Contractor; and
	WHEREAS, there are sufficient funds appropriated and available to cover the total cost of this project;
	NOW THEREFORE BE IT RESOLVED by the Mayor and Council of the Borough of Edgewater as follows:
1. That Change Order No. 3 in which there was a net increase of the Contract price of $560.00 or a 0.00152% increase representing an amended contract price of $369,660 which this change order is made a part of this resolution.
 
2. The items set forth in Change Order No. 3 could not be separately bid due to an emergency need to continue and advance the existing construction of the project presently in process.

3. Change Order No. 3 is authorized and approved as an Amendment to the Contract of VMF Construction.

4. The extra work set forth in Change Order No. 3 resulting in a net increase change to the approved contract price shall be paid by the Chief Financial Officer upon presentation of voucher approved and certified by the Project Manager for this project, and satisfaction by Contractor of all other requirements for receipt of payment as set forth in the Contract Documents.  

5. The cost of this change order shall be paid from the appropriation for this project in the Capital account as certified by the financial officer in the attached report, which line item or ordinance is to be changed.  
	The following documents are attached to this Resolution:
	1.	Report of Architect justifying this Change Order;
	2.	Certification of Chief Financial Officer;
	3.	Copy of Change Orders.

Required Signatures:

________________________:	Anthony Iovino, AIA, Architect 

________________________:	Temporary/Acting Chief Financial Officer – Gregory S.  Franz             
						
________________________:	Law Department - Joseph R. Mariniello,   
                                                        Esq., Borough Attorney 




I hereby certify that the above resolution was adopted by the Governing Body on September 10, 2018.
	


	____________________________			________________________
	Michael McPartland       					Annamarie O’Connor, RMC	
	Mayor 							Borough Clerk
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