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Resolution Authorizing an Amendment to the Contract for 4 Clean-Up Undercliff Avenue Section 3 Improvements
as a result of Change Order Reduction #1

	WHEREAS, a contract was awarded by the Mayor and Council to 4 Clean-Up, 4501 Dell Avenue, North Bergen, New Jersey 07047 on April 16, 2018 by resolution 2018-109 in the amount of $179,529.44 for the Improvements to Undercliff Avenue Phase III; and 

            WHEREAS, it has been determined by the borough’s municipal engineer CME Associates in correspondence and certification dated April 23, 2019 that a change order reduction is required and,

	WHEREAS, by way of this correspondence to the borough by the municipal engineer it is the recommendation that a contract reduction is warranted as a result in reductions in material quantities of asphalt and concrete; and
	
	WHEREAS, all of the work set forth in Change Order Reduction No. 1 is part of the above identified project already under construction and was not due to faulty work or negligence; and 
	WHEREAS, the work set forth in Change Order Reduction No. 1 could not be separately bid and had to be performed by the same Contractor in order to preserve the continuity of job progress and to complete the project with dispatch; and 
	WHEREAS, Change Order Reduction No. 1 will not materially expand upon the size, nature or scope of the project as it was described in the original bid specifications and contract but reflects a change of work required to complete the project described in those bid specifications and contract; and 
	WHEREAS, this change has been negotiated with the Contractor; and
	WHEREAS, there are sufficient funds appropriated and available to cover the total cost of this project;
	NOW THEREFORE BE IT RESOLVED by the Mayor and Council of the Borough of Edgewater as follows:
1. That Change Order Reduction No. 1 in which there was a net decrease of the Contract price of $37,479.42 or a -20.88% decrease representing an amended contract price of $142,050.02 which this change order reduction is made a part of this resolution.
 
2. The items set forth in Change Order Reduction No. 1 could not be separately bid due to an emergency need to continue and advance the existing construction of the project presently in process.

3. Change Order Reduction No. 1 is authorized and approved as an Amendment to the Contract of 4 Clean-Up.

4. The work set forth in Change Order Reduction No. 1 resulting in a net decrease change to the approved contract price shall be paid by the Chief Financial Officer upon presentation of voucher approved and certified by the Project Manager for this project, and satisfaction by Contractor of all other requirements for receipt of payment as set forth in the Contract Documents.  

5. The cost of this change order shall be paid from the appropriation for this project in the Capital account as certified by the financial officer in the attached report, which line item or ordinance is to be changed.  
	The following documents are attached to this Resolution:
	1.	Report of engineer justifying this Change Order;
	2.	Certification of Chief Financial Officer;
	3.	Copy of Change Orders.





Required Signatures:

________________________:	Michael J. McClelland P.E. 

________________________:	Chief Financial Officer – Gregory S. Franz

________________________:	Law Department - Joseph R. Mariniello,   
                                                        Esq., Borough Attorney 




I hereby certify that the above resolution was adopted by the Governing Body on May 20, 2019.
	


	____________________________			________________________
	Michael McPartland       					Annamarie O’Connor, RMC	
	Mayor 							Borough Clerk
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