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Resolution Authorizing an Amendment to the Contract to Reggio Construction for the 2021 Road Improvement Program as a result of Change Order #2 Decrease

	WHEREAS, a contract was awarded by the Mayor and Council to Reggio Construction, 416 East Central Boulevard, Palisades Park New Jersey 07204 on May 17, 2021 by resolution 2021-140 in the amount of $230,255.29 for the Improvements to Myrtle Avenue and Orchard Street with a Change Order #1 increase of $28,755.50 by Resolution #2021-219 for an amended contract increase of $259,010.79; and 

            WHEREAS, it has been determined by the borough’s municipal engineer Neglia Engineering Associates in correspondence and certification dated December 16, 2021, that a change order decrease is required; and

	WHEREAS, by way of this correspondence to the borough by the municipal engineer it is the recommendation that a contract decrease is warranted as a result of unused quantities; and
	
	WHEREAS, all of the work set forth in Change Order No. 2 is part of the above identified project that was under construction and was not due to faulty work or negligence; and 
	WHEREAS, the work set forth in Change Order No. 2 could not be separately bid and had to be performed by the same Contractor in order to preserve the continuity of job progress and to complete the project with dispatch; and 
	WHEREAS, Change Order No. 2 will not materially expand upon the size, nature or scope of the project as it was described in the original bid specifications and contract but reflects a change of work required to complete the project described in those bid specifications and contract; and 
	WHEREAS, this change has been negotiated with the Contractor; and
           WHEREAS, there are sufficient funds appropriated and available to cover the total cost of this project.
	NOW THEREFORE BE IT RESOLVED, by the Mayor and Council of the Borough of Edgewater as follows:

1. That Change Order No. 2 in which there was a net decrease of the Contract price of $23,836.35 or a 10.35% decrease representing an amended contract price of $235,255.29 which this change order is made a part of this resolution.
 
2. The items set forth in Change Order No. 2 could not be separately bid due to an emergency need to continue and advance the existing construction of the project while in process.

3. Change Order No. 2 is authorized and approved as an Amendment to the Contract of Reggio Construction Incorporated.

4. The work set forth in Change Order No. 2 resulting in a net decrease change to the approved contract price shall be paid by the Chief Financial Officer upon presentation of voucher approved and certified by the Project Manager for this project, and satisfaction by Contractor of all other requirements for receipt of payment as set forth in the Contract Documents.  

5. The cost of this change order shall be paid from the appropriation for this project in the Capital account as certified by the financial officer in the attached report, which line item or ordinance is to be charged.  
The following documents are attached to this Resolution:
	1.	Report of engineer justifying this Change Order Decrease;
	2.	Certification of Chief Financial Officer;
	3.	Copy of Change Orders.

Required Signatures:

________________________:	Gregory Polyniak - P.E. 

________________________:	Chief Financial Officer – Gregory S. Franz

________________________:	Law Department - Joseph R. Mariniello, ESQ.
                                                            Borough Attorney 


I hereby certify that the above resolution was adopted by the Governing Body on December 20, 2021.
	


	____________________________			___________________________
	Michael J. McPartland       				Annamarie O’Connor, RMC	
	Mayor 							Borough Clerk
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