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Resolution Authorizing Emergency Change Order #1 Frank Macchione Construction Paving Plus

WHEREAS, a contract was awarded by the Mayor and Council to Frank Macchione Construction, Inc., 141 Central Avenue, Rochelle Park, New Jersey 07662 on June 20, 2022 by resolution 2022-147 in the amount of $89,126.51 for the paving of North Street; and 

WHEREAS, it was determined by the contractor and Superintendent of Public Works that value engineering as a result of an emergent condition should be implemented for the paving of Undercliff Avenue from New Jersey Route 5 to Glenwood Avenue; and

WHEREAS, by way of correspondence dated July 26, 2022 to the borough by the contractor it is the recommendation that a contract increase is warranted as a result of the value engineering estimates; and
	
WHEREAS, all of the work set forth in Change Order No. 1 is part of the above identified project that was under construction and was not due to faulty work or negligence; and 
WHEREAS, the work set forth in Change Order No. 1 could not be separately bid and had to be performed by the same contractor in order to preserve the continuity of job progress and to complete the project with dispatch as a result of the determined emergency; and 
WHEREAS, Change Order No. 1 will not materially expand upon the size, nature or scope of the project as it was described in the original bid specifications and contract but reflects a change of work required to complete the project described in those bid specifications and contract; and 
[bookmark: _GoBack]WHEREAS, this change has been negotiated with the contractor; and
WHEREAS, there are sufficient funds appropriated and available in Ordinance 2022-004 to cover the total cost of this project.
NOW THEREFORE BE IT RESOLVED, by the Mayor and Council of the Borough of Edgewater as follows:

1. That Change Order No. 1 in which there was a net decrease of the contract price to $65,486.31 from the original award of $89,126.51 or a 26.52% decrease representing an amended contract price of $65,486.31 which this change order is made a part of this resolution.

2. As a result of a decrease in the quantities of materials needed, the additional paving of Undercliff Avenue from New Jersey Route 5 to Glenwood Avenue was authorized at an estimated cost of $26,000.
 
2. The items set forth in Change Order No. 1 could not be separately bid due to an emergency need to continue and advance the existing construction of the project while in process.

3. Change Order No. 1 is authorized and approved as an amendment to the contract of Frank Macchione Construction, Inc. Paving Plus

4. The work set forth in Change Order No. 1 resulting in a net increase change to the approved contract price shall be paid by the Chief Financial Officer upon presentation of voucher approved and certified by the Project Manager for this project, and satisfaction by contractor of all other requirements for receipt of payment as set forth in the contract documents.  

5. The cost of this change order shall be paid from the appropriation Ordinance 2022-004 for this project in the capital account as certified by the financial officer in the attached report, which line item or ordinance is to be changed.  
	Required Signatures:

________________________:	Chief Financial Officer – Joseph Iannaconi Jr. 

________________________:	Law Department – Robert Travers, Esq.
                                                            Borough Attorney 

I hereby certify that the above resolution was adopted by the Governing Body on August 22, 2022.

	____________________________			________________________	Michael McPartland       				Annamarie O’Connor, RMC	
	Mayor 							Borough Clerk
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