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Authorizing Change Order #2 Joseph M. Sanzari, Inc. for the Oakdene Terrace Retaining Wall Emergency Repair

WHEREAS, a contract was awarded by the Mayor and Council to Joseph M. Sanzari, Inc. of 100 West Franklin Street, Hackensack, New Jersey 07601 on December 20, 2021 by resolution 2021-307 in the amount of $1,108,965 for emergency repairs of the Oakdene Terrace retaining wall; and
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 WHEREAS, by way of resolution 2021-232 on September 20, 2021, the Edgewater Mayor and Council declared an emergency as a result of damage sustained by the Oakdene Terrace retaining wall by Hurricane Ida on September 1, 2021 as certified by the municipal engineer; and   

 WHEREAS, it has been determined by the borough’s municipal engineer Neglia Engineering in correspondence and certification dated June 23, 2022 that a change order is required; and

WHEREAS, by way of this correspondence to the borough by the municipal engineer it is the recommendation that a contract increase is warranted as a result of increases in material quantities of concrete curb, asphalt, and steel; and
	
WHEREAS, all of the work set forth in Change Order No. 2 is part of the above identified project that was under construction and was not due to faulty work or negligence; and 
WHEREAS, the work set forth in Change Order No. 2 could not be separately bid and had to be performed by the same contractor in order to preserve the continuity of job progress and to complete the project with dispatch; and 
WHEREAS, Change Order No. 2 will not materially expand upon the size, nature or scope of the project as it was described in the original bid specifications and contract but reflects a change of work required to complete the project described in those bid specifications and contract; and 
WHEREAS, this change has been negotiated with the contractor; and  
WHEREAS, there are sufficient funds appropriated and available to cover the total cost of this project.
NOW THEREFORE BE IT RESOLVED, by the Mayor and Council of the Borough of Edgewater as follows:

1. That Change Order No. 2 in which there was a net increase of the contract price of $63,310 or a 6.6% increase representing an amended contract price of $1,126,675.00 which this change order is made a part of this resolution.
 
2. The items set forth in Change Order No. 2 could not be separately bid due to an emergency need to continue and advance the existing construction of the project while in process.

3. Change Order No. 2 is authorized and approved as an amendment to the contract of Joseph M. Sanzari, Inc.

4. The work set forth in Change Order No. 2 resulting in a net increase change to the approved contract price shall be paid by the Chief Financial Officer upon presentation of voucher approved and certified by the Project Manager for this project, and satisfaction by contractor of all other requirements for receipt of payment as set forth in the contract documents.  

5. The cost of this change order shall be paid from the appropriation for this project in the capital account as certified by the financial officer in the attached report, which line item or ordinance is to be changed.  

The following documents are attached to this Resolution:
	1.	Report of engineer justifying this Change Order;
	2.	Certification of Chief Financial Officer;
	3.	Copy of Change Orders;



Required Signatures:

________________________:	Gregory Polyniak - P.E. 

________________________:	Chief Financial Officer – Joseph Iannaconi Jr. 

________________________:	Law Department – Robert Travers, Esq.
                                                           Borough Attorney 



I hereby certify that the above resolution was adopted by the Governing Body on August 22, 2022.

	____________________________			________________________	Michael McPartland       				Annamarie O’Connor, RMC	
	Mayor 							Borough Clerk
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