



Michael S Heitmann  
Senior Remediation and Delivery  
Manager

Phone 480 - 235 - 8406  
Michael.Heitmann@Honeywell.com  
[www.honeywell.com](http://www.honeywell.com)

**HEALTH, SAFETY, ENVIRONMENTAL, PRODUCT STEWARDSHIP AND  
SUSTAINABILITY**

855 S. Mint Street  
Charlotte, NC 28202

March 10, 2025

Mr. Shane Nelson, Remedial Project Manager  
U.S. Environmental Protection Agency  
Region 2, New Jersey Remediation Branch  
290 Broadway, Floor 19  
New York, New York 10007-1866

Re: Quanta Resources Superfund Site, Operable Unit 1 (OU1), Edgewater, New Jersey  
Monthly Progress Report - February 2025

Dear Mr. Nelson:

This letter is the progress report required pursuant to the U.S. Environmental Protection Agency (EPA) Consent Decree for the Remedial Design (RD) and Remedial Action (RA) at the Quanta Resources Corporation Superfund Site, OU1, which was finalized with the courts on March 11, 2013.

## **Health and Safety**

Through February 28, 2025, approximately 356,220 labor hours have been worked.

## **Work Completed**

The Site ISS activities including the ISSg of soils under River Road are complete and ongoing activities are focused on site maintenance, such as NAPL recovery, oil boom maintenance, and site-wide monitoring. Therefore, this status report has been revised and streamlined accordingly. During February 2025, the following activities were completed at the Site:

### **Site Construction Activities**

- No remediation related construction work was performed at the Site during the month of February.

### **OU1 Offsite Waste Disposal**

- On February 3, non-hazardous waste was shipped from the Site.
  - Twenty-one (21) solids drums were shipped to VLS Lancaster, in Lancaster, PA.
  - Thirty-seven (37) aqueous drums were shipped to VLS Lancaster, in Lancaster, PA.
- No hazardous waste was shipped from the Site during February.

### **OU1 NAPL Recovery**

- The February NAPL recovery is summarized below:
  - February 14 – 5.25 gallons
  - February 14 – 5 gallons
  - February 21 – 5 gallons
  - February 21 – 4 gallons
  - February 28 – 5.5 gallons

- February 28 – 5 gallons
- February 2025 Total – 29.75 gallons

No NAPL was pumped at RW4-2 the first week of February as the quarterly bail down test was performed the prior week. NAPL pumping is not performed the week before nor the week after the bail down test.

### **High Concentration Arsenic Area (HCAA)**

- No field work was conducted at the HCAA.

### **Site Security, Maintenance, and Inspections**

- Boom inspections were completed on February 3, February 14, February 21, and February 28, 2025. A boom changeout was performed on February 14, 2025.

### **Activities Planned for Next 4 Weeks**

- General Site Inspections.
- Boom inspections.
- Gauge sentry wells.
- Continue with NAPL recovery operations.
- Continue the HCAA Groundwater Flow Assessment work.

### **Air Monitoring**

The perimeter and site worker air monitoring program was terminated on August 28, 2024 with the completion of the River Road ISSg Project. No odor complaints were received during the month of February.

### **Deliverables and Submittals**

- The January 2025 Monthly Progress Report was submitted to USEPA on February 10, 2025.

### **Corrective Actions**

No corrective actions were issued during February.

### **Schedule Update and Delays**

No schedule update is currently available for the Quanta Redevelopment Project.

### **Percent Complete**

Work associated with the ISS portion of the OU1 Remedial Action for the main Quanta property and Block 93 is 100 percent complete. Work associated with the River Road ISSg project is 100 percent complete. Note: The above percent completes do not include the work associated with the final site-wide capping, NAPL recovery or the HCAA.

Please contact me at 480-235-8406 if you have any questions or comments regarding the Quanta OU1 project.

Sincerely,



Michael S. Heitmann  
Senior Remediation and Delivery Manager

cc: Brian Montroy (USEPA)  
DeLuca, Kathryn (USEPA)  
Jeff Josephson (USEPA)  
Rory Mcintyre (NJDEP)  
Kristine Lazzetta (NJDEP)  
George Pfeiffer (Honeywell)  
Helen Fahy (Honeywell)  
Benny Dehghi (Honeywell)  
Joe Corrado (Jacobs)  
Greg Franz (Borough of Edgewater)  
Frank Rossi (Boswell)  
John Canby (USACE)  
Kam Chan (USACE)  
Michael Johnson (USACE)  
Rich Gajdek (USACE)  
Neil Kolb (USACE)  
Kathrine Barnett (USACE)