



Michael S Heitmann
Senior Remediation and Delivery
Manager

Phone 480 - 235 - 8406
Michael.Heitmann@Honeywell.com
www.honeywell.com

**HEALTH, SAFETY, ENVIRONMENTAL, PRODUCT STEWARDSHIP AND
SUSTAINABILITY**

855 S. Mint Street
Charlotte, NC 28202

April 10, 2025

Mr. Shane Nelson, Remedial Project Manager
U.S. Environmental Protection Agency
Region 2, New Jersey Remediation Branch
290 Broadway, Floor 19
New York, New York 10007-1866

Re: Quanta Resources Superfund Site, Operable Unit 1 (OU1), Edgewater, New Jersey
Monthly Progress Report - March 2025

Dear Mr. Nelson:

This letter is the progress report required pursuant to the U.S. Environmental Protection Agency (EPA) Consent Decree for the Remedial Design (RD) and Remedial Action (RA) at the Quanta Resources Corporation Superfund Site, OU1, which was finalized with the courts on March 11, 2013.

Health and Safety

Through March 31, 2025, approximately 356,276 labor hours have been worked.

Work Completed

The Site ISS activities including the ISSg of soils under River Road are complete and ongoing activities are focused on site maintenance, such as NAPL recovery, oil boom maintenance, and site-wide monitoring. Therefore, this status report has been revised and streamlined accordingly. During March 2025, the following activities were completed at the Site:

Site Construction Activities

- No remediation related construction work was performed at the Site during the month of March.
- The fence in the Auxiliary Parking Lot and along the South Parking Lot was temporarily repaired.
- New signage was installed around the Site.

OU1 Offsite Waste Disposal

- No non-hazardous waste was shipped from the Site during March.
- On March 10, hazardous waste was shipped from the Site.
 - One (1) NAPL-stained solids drum was shipped to Cycle Chem, in Lewisberry, PA.
 - Two (2) liquid NAPL drums were shipped to Cycle Chem, in Lewisberry, PA.

OU1 NAPL Recovery

- The March NAPL recovery is summarized below:
 - March 7 – 5.25 gallons
 - March 7 – 4.75 gallons
 - March 14 – 5.25 gallons
 - March 14 – 4.75 gallons
 - March 17 – 5.25 gallons
 - March 17 – 4.75 gallons
 - March 26 – 5.25 gallons
 - March 26 – 5 gallons
 - March 2025 Total – 40.25 gallons

High Concentration Arsenic Area (HCAA)

- No field work was conducted at the HCAA.

Site Security, Maintenance, and Inspections

- Boom inspections were completed on March 7, March 14, March 17, and March 28, 2025.

Activities Planned for Next 4 Weeks

- General site inspections.
- Boom inspections.
- Gauge sentry wells.
- Continue with NAPL recovery operations.
- Continue with the HCAA Groundwater Flow Assessment work.

Air Monitoring

The perimeter and site worker air monitoring program was terminated on August 28, 2024 with the completion of the River Road ISSg Project. No odor complaints were received during the month of March.

Deliverables and Submittals

- Response to Comments and a revised version of the Quanta River Road ISSg Remedial Action Report was submitted to USEPA on March 04, 2025.
- The February 2025 Monthly Progress Report was submitted to USEPA on March 10, 2025.
- The HCAA Additional ISS Area figure was sent to USEPA on March 26, 2025

Corrective Actions

No corrective actions were issued during March.

Schedule Update and Delays

No schedule update is currently available for the Quanta Redevelopment Project.

Percent Complete

Work associated with the ISS portion of the OU1 Remedial Action for the main Quanta property and Block 93 is 100 percent complete. Work associated with the River Road ISSg project is 100 percent complete. The above percent completes do not include the work associated with the final site-wide capping, NAPL recovery or the HCAA.

Please contact me at 480-235-8406 if you have any questions or comments regarding the Quanta OU1 project.

Sincerely,



Michael S. Heitmann
Senior Remediation and Delivery Manager

cc: Brian Montroy (USEPA)
DeLuca, Kathryn (USEPA)
Jeff Josephson (USEPA)
Rory Mcintyre (NJDEP)
Kristine Lazzetta (NJDEP)
George Pfeiffer (Honeywell)
Helen Fahy (Honeywell)
Benny Dehghi (Honeywell)
Joe Corrado (Jacobs)
Greg Franz (Borough of Edgewater)
Frank Rossi (Boswell)
John Canby (USACE)
Kam Chan (USACE)
Michael Johnson (USACE)
Rich Gajdek (USACE)
Neil Kolb (USACE)
Kathrine Barnett (USACE)