



Michael S Heitmann
Senior Remediation and Delivery
Manager

Phone 480 - 235 - 8406
Michael.Heitmann@Honeywell.com
www.honeywell.com

**HEALTH, SAFETY, ENVIRONMENTAL, PRODUCT STEWARDSHIP AND
SUSTAINABILITY**

855 S. Mint Street
Charlotte, NC 28202

June 10, 2025

Mr. Shane Nelson, Remedial Project Manager
U.S. Environmental Protection Agency
Region 2, New Jersey Remediation Branch
290 Broadway, Floor 19
New York, New York 10007-1866

Re: Quanta Resources Superfund Site, Operable Unit 1 (OU1), Edgewater, New Jersey
Monthly Progress Report - May 2025

Dear Mr. Nelson:

This letter is the progress report required pursuant to the U.S. Environmental Protection Agency (EPA) Consent Decree for the Remedial Design (RD) and Remedial Action (RA) at the Quanta Resources Corporation Superfund Site, OU1, which was finalized with the courts on March 11, 2013.

Health and Safety

Through May 31, 2025, approximately 356,430 labor hours have been worked.

Work Completed

The Site ISS activities including the ISSg of soils under River Road are complete and ongoing activities are focused on site maintenance, such as NAPL recovery, oil boom maintenance, and site-wide monitoring. Therefore, this status report has been revised and streamlined accordingly. During May 2025, the following activities were completed at the Site:

Site Construction Activities

- No remediation related construction work was performed at the Site during the month of May.
- The fence repairs along the South Parking Lot work were started on May 30, 2025.

OU1 Offsite Waste Disposal

- No non-hazardous waste was shipped from the Site during May.
- On May 23, hazardous waste was shipped from the Site.
 - One (1) drum of NAPL-stained soils was shipped to Cycle Chem in Lewisberry, PA.
 - Two (2) drums of liquid NAPL waste were shipped to Cycle Chem in Lewisberry, PA.

NAPL Recovery

- The May NAPL recovery is summarized below:
 - May 7 – 5.5 gallons
 - May 23 – 5 gallons
 - May 23 – 4.5 gallons
 - May 27 – 5.5 gallons
 - May 30 – 5.5 gallons
 - May 2025 Total – 26 gallons

No NAPL was pumped at RW4-2 the second week of May as the quarterly bail down test was performed the prior week. NAPL pumping is not performed the week before nor the week after the bail down test.

High Concentration Arsenic Area (HCAA)

- A synoptic groundwater measurement event was conducted at the HCAA during the month of May in support of the HCAA Groundwater Flow Assessment work.

Site Security, Maintenance, and Inspections

- Boom inspections were completed on May 1, May 9, May 13, May 23, and May 27, 2025. The hard boom was repaired on May 9, 2025.

Activities Planned for Next 4 Weeks

- General site inspections.
- Boom inspections.
- Gauge sentry wells.
- Continue with NAPL recovery operations.
- Complete the HCAA Groundwater Flow Assessment work.
- Complete the fence repair work along the South Parking Lot

Air Monitoring

The perimeter and site worker air monitoring program was terminated on August 28, 2024 with the completion of the River Road ISSg Project. No odor complaints were received during the month of May.

Deliverables and Submittals

- The April 2025 Monthly Progress Report was submitted to USEPA on May 9, 2025.
- The Quanta Resources Corporation Superfund Site 2024 Annual NAPL Report was approved by USEPA on May 15, 2025

Corrective Actions

No corrective actions were issued during May.

Schedule Update and Delays

No schedule update is currently available for the Quanta Redevelopment Project.

Percent Complete

Work associated with the ISS portion of the OU1 Remedial Action for the main Quanta property and Block 93 is 100 percent complete. Work associated with the River Road ISSg project is 100 percent complete. The above percent completes do not include the work associated with the final site-wide capping, NAPL recovery or the HCAA.

Please contact me at 480-235-8406 if you have any questions or comments regarding the Quanta OU1 project.

Sincerely,



Michael S. Heitmann
Senior Remediation and Delivery Manager

cc: Brian Montroy (USEPA)
DeLuca, Kathryn (USEPA)
Jeff Josephson (USEPA)
Rory Mcintyre (NJDEP)
Kristine Lazzetta (NJDEP)
George Pfeiffer (Honeywell)
Helen Fahy (Honeywell)
Benny Dehghi (Honeywell)
Joe Corrado (Jacobs)
Greg Franz (Borough of Edgewater)
Frank Rossi (Boswell)
John Canby (USACE)
Kam Chan (USACE)
Michael Johnson (USACE)
Rich Gajdek (USACE)
Neil Kolb (USACE)
Kathrine Barnett (USACE)