



Michael S Heitmann  
Senior Remediation and Delivery  
Manager

Phone 480 - 235 - 8406  
Michael.Heitmann@Honeywell.com  
www.honeywell.com

**HEALTH, SAFETY, ENVIRONMENTAL, PRODUCT STEWARDSHIP AND  
SUSTAINABILITY**

855 S. Mint Street  
Charlotte, NC 28202

November 10, 2025

Mr. Shane Nelson, Remedial Project Manager  
U.S. Environmental Protection Agency  
Region 2, New Jersey Remediation Branch  
290 Broadway, Floor 19  
New York, New York 10007-1866

Re: Quanta Resources Superfund Site, Operable Unit 1 (OU1), Edgewater, New Jersey  
Monthly Progress Report - October 2025

Dear Mr. Nelson:

This letter is the progress report required pursuant to the U.S. Environmental Protection Agency (EPA) Consent Decree for the Remedial Design (RD) and Remedial Action (RA) at the Quanta Resources Corporation Superfund Site, OU1, which was finalized with the courts on March 11, 2013.

## Health and Safety

Through October 31, 2025, approximately 356,522 labor hours have been worked.

## Work Completed

The Site ISS activities including the ISSg of soils under River Road are complete and ongoing activities are focused on site maintenance, such as NAPL recovery, oil boom maintenance, and site-wide monitoring. Therefore, this status report has been revised and streamlined accordingly. During October 2025, the following activities were completed at the Site:

### Site Construction Activities

- No remediation related construction work was performed at the Site during the month of October.

### OU1 Offsite Waste Disposal

- No non-hazardous waste was shipped from the Site during October.
- On October 2, hazardous waste was shipped from the Site.
  - One (1) drum of NAPL-stained soils was shipped to Cycle Chem in Lewisberry, PA.
  - One (1) drum of liquid NAPL waste were shipped to Cycle Chem in Lewisberry, PA.

### OU1 NAPL Recovery

- The October NAPL recovery is summarized below:
  - October 2 – 5.25 gallons
  - October 3 – 5.25 gallons
  - October 16 – 5.6 gallons
  - October 28 – 11.5 gallons
  - October 2025 Total – 27.6 gallons

## High Concentration Arsenic Area (HCAA)

- No field work was conducted at the HCAA.

## Site Security, Maintenance, and Inspections

- Boom inspections were completed on October 2, October 9, October 16, October 21, and October 28. The soft booms were changed out on October 21, 2025.

## Activities Planned for Next 4 Weeks

- General site inspections.
- Boom inspections.
- Gauge sentry wells.
- Continue with NAPL recovery operations.
- Continue with the HCAA remedial options development effort.
- Provide USEPA with a presentation on the proposed HCAA Remedial Action options.

## Air Monitoring

The perimeter and site worker air monitoring program was terminated on August 28, 2024 with the completion of the River Road ISSg Project. No odor complaints were received during the month of October.

## Deliverables and Submittals

- The September 2025 Monthly Progress Report was submitted to USEPA on October 10, 2025.

## Corrective Actions

No corrective actions were issued during October.

## Schedule Update and Delays

No schedule update is currently available for the Quanta Redevelopment Project.

## Percent Complete

Work associated with the ISS portion of the OU1 Remedial Action for the main Quanta property and Block 93 is 100 percent complete. Work associated with the River Road ISSg project is 100 percent complete. The above percent completes do not include the work associated with the final site-wide capping, NAPL recovery or the HCAA.

Please contact me at 480-235-8406 if you have any questions or comments regarding the Quanta OU1 project.

Sincerely,



Michael S. Heitmann  
Senior Remediation and Delivery Manager

cc: Brian Montroy (USEPA)  
DeLuca, Kathryn (USEPA)  
Jeff Josephson (USEPA)  
Rory McIntyre (NJDEP)  
Kristine Lazzetta (NJDEP)

George Pfeiffer (Honeywell)  
Benny Dehghi (Honeywell)  
Joe Corrado (Jacobs)  
Austin Harclerode (Jacobs)  
Greg Franz (Borough of Edgewater)  
Frank Rossi (Boswell)  
John Canby (USACE)  
Kam Chan (USACE)  
Michael Johnson (USACE)  
Rich Gajdek (USACE)  
Neil Kolb (USACE)  
Kathrine Barnett (USACE)