

Via: Electronic Mail  
[gregf@edgewaternj.org](mailto:gregf@edgewaternj.org)

January 30, 2015

Mr. Gregory S. Franz, Borough Administrator  
Borough of Edgewater  
55 River Road  
Edgewater, NJ 07020

Re: Remediation Status Update  
Veterans Field  
1167 River Road  
Edgewater, New Jersey 07020

Dear Mr. Franz:

Based on discussions with Enterprise Network Resolutions Contracting (ENRC), the contractor performing the remediation activities at Veterans Field, and review of the available bills of lading, approximately 9,600 tons of material exhibiting concentrations above 50 parts per million (ppm) and 44,500 tons of material exhibiting PCB concentrations below 50 ppm have been excavated and transported off site for disposal. This equates to a total of approximately 54,100 tons of material disposed of off site, which is equivalent to approximately 95 percent of the contracted amount (56,650 total tons of PCB-impacted material). The remaining contracted amount of PCB-impacted material will be excavated and transported off site for disposal during the first week of February.

To date, PCB-impacted material has been transported off site to the following licensed facilities:

New Jersey

- Total Recycling Corp of Allentown, Danielsville, and Palmerton, Pennsylvania;
- Mount Materials of Fairless Hills, Pennsylvania;
- Heritage Environmental Services of Roachdale, Indiana;
- T.M. Maintenance, Inc. of Staten Island, New York; and
- Gloucester County Improvement Authority (GCIA) Solid Waste Complex.

California

Georgia

Illinois

Since project commencement, First Environment, Inc. (First Environment) has directly supervised all remediation activities at the Site and will continue to coordinate with ENRC to complete the project in accordance with the Contract.

Mississippi

If you have any questions, please do not hesitate to call.

New York

Best regards,

Puerto Rico

FIRST ENVIRONMENT, INC.

Canada



Thomas C. Bambrick, LSRP  
Director of Site Investigation and Remediation

